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Statement of Ongoing Contractsasof 04/20/09

05/ 04/ 09

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-BUT-32-D 4.4/D4.6 | N BUTTE COUNTY ABOUT 31 M LES EAST KN FE R VER CONSTRUCTI ON $422,107 04/ 09/ 09 0%
02- 408204 OF CHICO FROM 1 M LE TO 1.2 M LES 1764 SKYWAY $0  04/23/09 0%

EAST OF SODA SPRI NGS ROAD $0

W DEN SHOULDERS CHl GO CA 95928

(530) 891- 6555

HB4N SWPPP
02- LAS-36-17.5/19. 1 IN LASSEN COUNTY ABOUT 5 M LES WEST DI G I T CONSTRUCTI ON | NC $890, 341 04/ 09/ 09 0%
02- 1E0704 OF SUSANVI LLE FROM 0.1 M LE EAST OF P O BOX 494 :g 04/23/ 09 0%

SUSAN RI VER BRI DGE TO 36/ 44
SEPARATI ON.
HVA OVERLAY W TH DI G QUTS

CHESTER CA 96020
(530) 258- 3306
WPCP

02- LAS-36-22.5/24. 4 I' N LASSEN COUNTY NEAR SUSANVI LLE ON  STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $4, 196,922 09/03/08 17%

02- 368904 ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660 P.O. BOX 270430 $458,819 09/19/08 11%
$458, 819 09/ 11/ 09
LAKE ROAD TO QUARRY STREET SUSANVI LLE, CA 96127
RESURFACE SHOULDER REDDI NG CA 96049 (530) 257 8120
(530) 222- 0810
HB4C SWPPP

02- LAS-147-.7/0

02-2C3204 CLEAR CREEK DRI VE

REPLACE CULVERT
HA42 WPCP
02- LAS- 395- 11. 8/ 24. 8 I N LASSEN COUNTY NEAR HALLELUJAH
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG
ACNH-P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH
--0 OF W LLOW RANCH CREEK BRI D

ROADVAY REHABI LI TATI ON
HA22 SWPPP

02- PLU-70-43.2/45.7
02-4C8904

RELOCATE CROSSWALKS

HB71 WPCP

I'N LASSEN COUNTY NEAR WESTWOOD AT

I'N PLUVAS COUNTY AT AND NEAR QUI NCY
FROM COURT STREET TO ALTA AVENUE

SHARP ENG NEERI NG AND
CONSTRUCTI ON | NC
26008 PUERTA DEL CAJON

MONTEREY CA 93940
(831) 927- 2731

TElI CHERT CONSTRUCTI ON
P O BOX 276830

SACRAMENTO CA 95827
(916) 386- 5936

ROBERT J FRANK CONSTRUCTI ON

I NC
2806 TARVAC ROAD

REDDI NG CA 96003
(530) 222- 1408

COLLINS, RON

1555 EAST MAI N STREET
QUINCY, CA 95971
(530) 283- 2451

M NDUS, CARL
P.O. BOX 270430
SUSANVI LLE, CA 96127-
0008

(530) 257- 7383

COLLI NS, RONALD
1555 EAST MAI N STREET
QUINCY, CA 95971
(530) 283- 2451

$285, 058
$0
$0

$10, 549, 149
$9, 920, 313
$0

$123, 750
$0
$0

02/ 27/ 09
03/27/ 09
07/21/ 09

04/ 09/ 03
04/ 22/ 03
09/ 20/ 09

08/ 28/ 08
09/ 15/ 08
10/ 28/ 08

0%
0%

100%
98%

0%
0%

SUSPENDED
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-89-9.3/12.5 I N PLUMAS COUNTY NEAR | NDI AN FALLS DI G | T CONSTRUCTI ON | NC COLLINS, RON $431,029 02/27/09 0%
02- 369014 FROM 0.6 M LE NORTH OF ROUTE 70 TO PO BOX 4014 1555 EAST MAIN STREET 23 82; 125 83 0%
1.1 MLE SOUTH OF DI XI E CANYON ROAD CHESTER CA 96020 QUINCY, CA 95971
CONSTRUCT TURNOUTS .
(530) 258- 3306 (530) 283- 2451
SWPPP
02- SHA-0-/0 I N SHASTA COUNTY NEAR MOUNTAI N GATE STEWART ENG NEERI NG | NC DARNALL, NMARK $357,896 12/28/07 49%
02-3C6704 AT BASS MOUNTAI N P O BOX 990010 4300 CATERPI LLAR ROAD $349, 922 8%5 %‘3‘; gg 97%
| NSTALL PREFABRI CATED RADI O VAULT
REDDI NG CA 96099 Rggg' '2\?5 ;:/8826003
(530) 244- 8464 (530) 225-
HB4N wecP
02- SHA-5-4.2/8.5 I N SHASTA CO NEAR ANDERSON FRM STEVE MANNI NG CONSTRUCTI ON | NC $2, 262,182 03/ 26/ 09 0%
02-4C9904 DESCHUTES ROAD UNDERCROSSING TO 1.3 P O BOX 491660 $0 04/ 24/ 09 0%
ACHS- 0058- (335) B M LES SOUTH OF KNI GHTON ROAD $0
00-58 3- (5E) OVERCROSS! NG REDDI NG CA 96049
-0 I NSTALL MEDI AN BARRI ER (530) 222- 0810
HB1 SWPPP
02- SHA-5-15.1/15. 7 I N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WVOOD, JAMES $60, 518, 905 03/ 05/ 08 29%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HONE ROAD 4300 CATERPI LLAR ROAD $30, 982,045  03/14/08 51%
ACST- P044- (044) E $2,792 01/25/11
PO- 44 0- (4 SEPARATI ON MARTI NEZ CA 94553 REDDI NG, - CA 96003
) -(4B) W DEN HI GHWAY AND RAMPS (530) 225- 3160
--0) (925) 372- 8000
HB4N SWPPP
02- SHA-5-31.1/0 I N SHASTA COUNTY ABOUT 9 M LES NORTH WH TEHAWK CONSTRUCTI ON SANTOS, CHRI STI AN $179,910 06/02/08 65%
02- 3C8504 OF SHASTA LAKE CITY AT THE OBRIEN P O BOX 181 4300 CATERPI LLAR ROAD $1;Z;’ ggg 8;5 (1)25 gg 100%
ROADSI DE REST AREA PALO CE CA 96073 REDDI NG, CA 96003 '
REST AREA STALL EXPANSI ON DRO .
(530) 547- 5944 (530) 949- 7581
HA26 WeCP
02- SHA- 299-5. 4/ 5. 8 I N SHASTA COUNTY ABOUT 13 M WEST OF JURI N CONSTRUCTI ON | NC RI NARD, WAYNE $1, 299,344 11/07/08 9%
2(2;_3%%283 153 E OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 310 4300 CATERPI LLAR ROAD $131, 1;(5) (1)35 i% gg 10%
) -(153) M LES WEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003
P2-99 1-(3E) REALI GN CURVE BELLA VI STA CA 96008 £30) 220. 0531
-0 (530) 549- 6611 (530) 229- SUSPENDED

HB1 SWPPP
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299-93. 5/ 99. 4 I N SHASTA AND LASSEN COUNTI ES AT AND J F SHEA CONSTRUCTI ON | NC W NG, KATHRYN $1, 685, 615 03/ 02/ 09 0%
02- 0E5504 NEAR MCARTHUR FROM 0.1 M LE EAST OF P O BOX 494519 28482 HW 44, SUITE 23 83; g; 83 0%
S| ERRA CENTER DRI VE TO 0.8 M LE EAST REDDI NG CA 96049 #1
OF COUNTY ROAD 407 (530) 246. 4202 SHI NGLETOWN, CA 96088
PLACE HOT M X ASPHALT i .
HML WPCP (530) 474- 4424
02- SHA- 299-/ . 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PVENT RENTAL INC  RI NARD, WAYNE $2, 687,657 05/ 09/ 08 12%
02-397904 VEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $1, 607, 109 06/ 05/ 08 70%
ACST- P299- (152) E MLE EAST OF TRI N TY COUNTY $0 09/01/09
P2-99 1-(2EH)P GLENN CA 95943 REDDI NG, CA 96003
REALI GN CURVE AND | MPROVE DRAI NAGE .
6202- 003-() (877) 503- 6300 (530) 229- 0531 SUSPENDED
HB1 SWPPP
02- Sl E-395-/3. 1 I N LASSEN AND S| ERRA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RON $506, 807 06/ 16/ 08 3%
02- 0E6204 NEVADA STATE LINE TO 2.1 MLES SOUTH P O BOX 50760 1555 EAST MAI N STREET $25, 8;8 825 35135 gg 506
OF HALLELUJAH JUNCTI ON SPARKS NV 89435 QUINCY, CA 95971
GRI ND AND REPLACE ASPHALT CONCRETE .
(775) 355. 0420 (530) 283- 2451 SUSPENDED
HML WeCP
02-S1S-5-2.7/0 I'N SI SKI YOU COUNTY | N DUNSMJI R AT C C MYERS INC MURPHY, JAMES P. $1, 357,937 04/ 03/ 09 0%
02- 0E3304 SACRAMENTO RI VER BRI DGES NO. 02 0002 P O BOX 2948 4300 CATERPI LLAR ROAD :g 835 gg; gg 0%
AND 02 0002Y. RANCHO CORDOVA CA 957412948  CDDI NG - CA 96003
BRI DGE DECK MAI NTENANCE .
(916) 635. 9370 (530) 225- 3099
HA21 wecP
02- Sl S-5-25.6/0 I'N SI SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2,548, 695 11/ 06/ 07 97%
OAé ?'\fcz)ggf 166) E WEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAIN STREET $2, 3;3,22; (1);5 %85 g; 94%
(166) REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097 ’
00-5 91- (6E) ROCKLI N CA 95677 (530) 841. 0173
-0 (916) 632- 9361
HA26 WeCP
02- Sl S-5-58. 1/ 69. 3 I'N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 351,530 05/ 08/ 08 0%
02- 0E4804 KLAMATH Rl VER ROAD UNDERCROSSI NG TO P O BOX 494519 745 S. MAIN STREET $1, 472, sgg 825 gg; gg 28%
OREGON STATE LI NE REDDI NG CA 96049 YREKA, CA 96097
HOT M X ASPHALT OVERLAY (530) 841-0173 SUSPENDED

(530) 246- 4292
HML WPCP
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District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-96-1.2/3 I'N SI SKI YOU COUNTY AT VAR QUS HAYES AND SONS | NC HI NTON, JOHN $875,584 12/11/08 0%
L oo e ” 0 6o 25 1745 5. N STreeT 0 Qo o
J - | NSTALL PRECAST CULVERTS
--0) HAPPY CAMP CA 96039 YREKA, - CA 96097
(530) 493- 2679 (530)841-0173 SUSPENDED
HA23 WeCP
02- Sl S-96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0 11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02- Sl S-263-52.6/57. 1 I'N SI SKI YOU COUNTY AT VAR QUS STEWART ENG NEERI NG | NC HI NTON, JOHN $3, 200, 736 05/ 23/ 08 70%
02-3C8604 LOCATI ONS P O BOX 990010 1745 S MAI N STREET $2, 181, 028 34615 gg; gg 87%
REHABI LI TATE BRI DGE DECKS REDDI NG CA 96099 YREKA, CA 96097
(530) 244- 8464 (530) 841- 0173 SUSPENDED
HVB WeCP
02- TEH5-12.2/0 I N TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLI NE, JEFF $26, 394, 026 05/ 23/ 08 31%
02-0C9704 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD $8, 724,656 06/ 17/08 33%
ACI(;\AOOOS'(?’?’?’) E THOVES CREEK BRI DGE P O BOX 491539 RED BLUFF, CA 96080 $527, 887  09/30/10
o REPLACE BRI DGE B}
REDDI NG CA 960491539 (530)527-8418
HA21 SWPPP (530) 365- 3930
02- TEH 36- 55. 3/ 59. 5 I N TEHAMA AND SHASTA COUNTI ES ON NORTHVEST PAVI NG W NG, KATHRYN $689, 750 05/19/08 0%
02-4C6304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SU TE 1 28 225 (1)25 82 0%
SEAL COAT REDDI NG CA 96001 SHI NGLETOWN, CA 96088
(530) 246- 4388 (530) 474- 4424 SUSPENDED
HML WPCP
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLI NE, JEFF $6, 526, 152 04/ 23/ 08 42%
02- 362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD $4, 855,322 05/14/08
122 BELLE M LL ROAD $171,907 10/07/09 /3%

HA12 SWPPP

State of California Department of Transportation

RELOCATE MAI NTENANCE STATI ON

WEST SACRAMENTO CA 95691
(916) 372- 2190

RED BLUFF, CA 96080
(530) 527- 8418
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Statement of Ongoing Contractsasof 04/20/09 05/ 04/ 09
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 3-30. 9/ 32 IN TRINI TY COUNTY AT WEAVERVI LLE FROMRON HALE CONSTRUCTI ON | NC TUHOLSKI, JEROVE $575,929 02/23/09 0%
02- 0E1204 NORTH JUNCTI ON ROUTE 299 TO 0.1 MLE P O BOX 795 4300 CATERPI LLAR ROAD $0 03/05/09 0%
$0 05/ 15/ 09
NORTH OF TOM BELL ROAD SHASTA LAKE CA 96019 REDDI NG,  CA 96003
HOT M X ASPHALT OVERLAY .
(530) 275. 7844 (530) 225- 3419
WeCP
02-TRI-299-2.2/2.6 IN TRINITY COUNTY NEAR SALYER FROM A | S CONSTRUCTI ON COMPANY  WNG, DAN $1, 496, 695 02/ 05/ 09 0%
02-4C3604 1.0 MLE TO 0.5 MLE WEST OF TRINITY 6420 VIA REAL SU TE 6 P.O BOX 699 $0 03/03/09 0%
ACHS- P299- (154) E $0 09/ 03/ 09
P2-99 1- (4E) RIVER BRI DGE 05- 0081 CARPI NTERI A CA 93013 GARBERVILLE, CA 95542
) ) W DEN AND CONSTRUCT BARRI ER B}
- - () (805) 684- 4344 (707) 498- 3816 SUSPENDED
HB1 SWPPP
02- TR -299-13.3/13. 8 IN TRINI TY COUNTY NEAR BURNT RANCH R BROWN CONSTRUCTI ON COMPANY W NG DAN $3, 375,004 04/ 01/ 09 0%
2(2:;_198’92283_ 156 E FROM 0.4 M WEST TO 0.1 MLE EAST OF INC 5065 BOYD ROAD, STE B 28 235 gg; gg 0%
e ESE)) FRI EDRI CH ROAD. P O BOX 406 ARCATA, CA 95521
) ) SHOULDER W DENI NG )
-0 W LLOW CREEK CA 95573 (707) 498- 3489 e
HB1 SWPPP (530) 629- 3702
02- TRl - 299- 69. 5/ 70. 6 IN TRINITY COUNTY ABOUT 11.8 MLES J F SHEA CONSTRUCTI ON | NC BADE, TIM $1, 963,663 12/19/08 0%
02-3846W4 EAST OF DOUGLAS CI TY FROM 2.7 MLES P O BOX 494519 4300 CATERPI LLAR ROAD g' g;g 8;; %g; gg 0%
TO 1.7 M LES WEST OF SHASTA COUNTY REDDI NG CA 96049 REDDI NG, CA 96003 !
CONSTRUCT PASSI NG LANES .
(530) 246. 4202 (530) 225- 3158
SWPPP
02-TRI -5717-/0 IN TRINI TY COUNTY | N HAYFORK AT TI MBERWORKS SANTOS, CHRI'S $2,532,629 02/ 26/ 08 88%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $2, 481, 7;8 825 (1)25 gg 97%
CONSTRUCT OFFI CE AND EQUI PVMENT BAYS SUTE B
MOUNT SHASTA CA 96067 LLE CA 95965
(530) 926-4093 530) 949- 7581
HA12 SWPPP (530) 949-

Totals: Authorized Final Amt: $143, 383, 002 Completed to Date: $65, 751,560  Work ThisMonth: $1, 180, 145
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02-BUT-32-D 4.4/ D4.6
02- LAS-36-17.5/19.1
02- LAS- 36-22. 5/ 24. 4
02- LAS-147-.7/0

02- LAS-395-11.8/24.8
02- PLU-70-43. 2/ 45. 7
02- PLU-89-9.3/12.5
02- SHA-0-/0

02- SHA-5-4.2/8.5

02- SHA-5-31.1/0

02- SHA-5-15.1/15.7
02- SHA- 299-5.4/5.8
02- SHA- 299-93. 5/ 99. 4
02- SHA-299-/.6

02- SI E-395-/3.1
02-SI1S-5-2.7/0

02-SI S-5-58.1/69.3
02-SI S-5-25.6/0

02-SI S-96-1.2/3

02- SI S-96-20.0/20.1
02- SI S-263-52.6/57.1
02- TEH5-12.2/0

Statement of Ongoing Contracts - Index

Contract

02- 4C8204
02- 1E0704
02- 368904
02-2C3204
02- 258504
02- 4C8904
02- 369014
02- 3C6704
02- 4C9904
02- 3C8504
02- 328034
02- 1C1604
02- OE5504
02- 397904
02- 0E6204
02- OE3304
02- OE4804
02- 362004
02- 3C8104
02- 340204
02- 3C8604
02- 0C9704
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm

02- TEH- 5728-/0
02- TRI - 3-30. 9/ 32

Statement of Ongoing Contracts - Index

Contract
02- TEH 36-55. 3/59.5 02- 4C6304
02- 362104
02- OE1204
02-TRI-299-2.2/2.6 02- 4C3604
02- TRI - 299-13. 3/ 13.8 02- 3C0804
02- TRI - 299- 69. 5/ 70. 6 02- 3846U4
02- 350904

02-TRI -5717-/0

02

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY
STORM DAMAGE REPAI R

Page

o o1 o0 o0 o b~ b

Bid + CCO
$28, 942, 721
$10, 549, 149
$64, 505, 906
$31, 375, 762

$875, 584

$7, 133, 880

$143, 383, 002

Work Comp
$11, 104, 287
$9, 920, 313
$32, 720, 329
$12, 006, 631
$0

$0

$65, 751, 560




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period:
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